Milestone 2
Group 9.MON-1530-3

Development Team:
Aren Balgos (s3728738)
Kobe Friswell (s3783258)
Connor Hutchinson (s3544152)
Rian Lenjik (s3786798)
Aren Carter Balgos (s3728378)

Contents:

1. **Sprint 1:**
    a. **Sprint planning**
    b. **Sprint review**
    c. **Communication logs**
    d. **Meeting minutes:**
        i. **17th Aug**
        ii. **22nd Aug**
        iii. **24th Aug**
2. **Sprint 2:**
    a. **Sprint planning**
    b. **Sprint review**
    c. **Communication logs**
    d. **Meeting minutes:**
        i. **7th Sep**
        ii. **14th Sep**
        iii. **18th Sep**

3. **Contribution form**

User stories :
https://docs.google.com/document/d/1yueUMPnyxGvJuZMPav_UdgTXz5vhYlaO5TjqhoUwFYU/edit?usp=sharing
Also available on our github under docs.

Sprint #1 Planning:

Group Name: 9.MON-1530-3
GitHub (Repository): link
Notion (Backlog): link
Discord (Communication): link
Date: August 17th
Scrum Master: Yong Xing Zhang (s3604253)
Development Team:

- Aren Balgos (s3728738)
- Kobe Friswell (s3783258)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Aren Carter Balgos (s3728378)

Sprint Goal & Sprint Duration

Sprint Duration: 2 weeks (August 17 - August 31)

Sprint Goal:

In this sprint, we will get the main functionality of the website undergoing, namely the booking/cancellation of appointments as well as create new pages for the display of booking histories and user account information.

Team Member's task-list:

- **Aren Balgos (s3728738):**
  - **Create Design Mockup for Web App**
- **Kobe Friswell (s3783258)**
  - **Test the customer Login API and error handling**
- **Connor Hutchinson (s3544152)**
  - **Implement Create and Delete Booking Function**
- **Rian Lenjik (s3786798)**
  - **Create Page to Book Appointments**
- **Yong Xing Zhang (s3604253)**
  - **Complete the sprint documents**

Git Repository: Link
Notion: Link

Sprint Vision & Estimation in Story Points

The user stories that will be committed to the sprint backlog are the following:
User Stories:

1. As a user, I want to **book appointments** so I can plan ahead of time
   Story points: 2
2. As a customer, I want to see the **history of my bookings** so I have a record of all previous appointments to check back on
   Story points: 3
3. As a customer, I want to be able to **edit all my details** so that I can make arrangements for upcoming work.
   Story points: 2
4. As a customer I want to **cancel the appointments** I made previously so that I don't accidentally make clashing schedules
   Story points: 2

Sprint #1 Retrospective

Group Name: 9.MON-1530-3
GitHub (Repository): link
Notion (Backlog): link
Discord (Communication): link
Date: Aug 30
Scrum Master: Yong Xing Zhang (s3604253)
Development Team:

- Aren Balgos (s3728738)
- Kobe Friswell (s3783258)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)

Things That Went Well

Our team members have been working on their allocated tasks that we thought to be a top priority to this sprint, these tasks have been chosen from a set of user stories we implemented at Sprint 0. During the current sprint, we figured out the website mockup that all team members are satisfied with and few key features like login, appointments booking has been set up, plus we successfully implemented the React frameworks for the frontend development.

Things That Could Have Gone Better

Everyone's been working on their tasks and team members are able to successfully produce relatively quality work at a given time frame, occasionally there are few members who can be a couple of minutes late to the meeting, other than that there are no obstacles we have encountered during the current sprint.

Things That Surprised Us

Connor accidentally pushed 'develop' branch to 'master' when merging his own branch. Left as is as was at the end of sprint 1.

Lessons Learned

The fact that we have the actual date and time came up before available service in the website mockup is quite illogical, it should be the other way around as those services are the selling points of the business.

Final Thoughts

The whole process of sprint 1 went quite smoothly due to members' contribution and we should keep up the pace in the next sprint.

Communication Logs – Sprint 1:





Rian 08/17/2020
Ohhh
Yeah forgot lol

Aren 08/17/2020
was it figma?

Rian 08/17/2020
Check the recording

Aren 08/17/2020
i think so
i wanna work on frontend this time :p

Rian 08/17/2020
Aight sweet
We can divide tasks later
I just checked, it was figma

Connor 08/17/2020
i cannot find the specific milestone 1 requirements but the overall just asks for a submission of our report as <groupid>.pdf and the project as a zip file

Aren 08/17/2020
this is what i was gonna submit:
- sprint retro
- sprint planning
- meeting minutes
- user stories
- acceptance testing
- acceptance criteria
- group contribution sheet

Aren 08/17/2020
im gonna join vc
people around?



Connor 08/17/2020
yep will just be a sec

Connor 08/17/2020
we're group 3 right? i think we're next

Rian 08/17/2020
yeah

Connor 08/17/2020
was the web pages on master before that zip?

Rian 08/17/2020
didnt aren already merge?
oh crap its not on master yet
should i merge now?

Connor 08/17/2020
yeh do it now quickly

Yong z 08/17/2020
Customer can go dashboard
Customer can make bookings
Customer can't make bookings if not available
Customer able to view history
Connect front end and back end
Type of service to be available
Complete relevant landing page, so they can be used as templates for other pages in the future
Each business owner is the admin, so they won't be able to add business

Rian 08/17/2020
balsamiq mockups


Connor 08/17/2020
https://balsamiq.com/wireframes/
Balsamiq Wireframes - Industry Standard Low-Fidelity Wireframing So...
Balsamiq Wireframes is the industry standard quick and easy low-fidelity UI wireframing tool. It makes work fun!
Quick and Easy Wireframing Tool
Aren 08/17/2020
for the design im gonna generate some color pallets before i get on designing stuff so it can look Kinda consistent?? would people wanna vote for what colors they'd think look the nicest or just leave it up to us
Connor 08/17/2020
That's a great idea, how many do you think? Like 3?
Aren 08/17/2020
i was thinking about 4-5 colors
i guess it might depend on what kind of api's we're picking
we have to implement an api somewhere right?


Connor 08/17/2020
I'm not sure
6:52 PM https://coolors.co/
Coolors.co
Coolors - The super fast color schemes generator!
Generate or browse beautiful color combinations for your designs.
coolors
The super fast color schemes generator!
i've used something like this before, it helps pick 5 that would go well together
Aren 08/17/2020
yeah thats what i just used it picks really nice colors
i can kind of see one of these being used


Connor 08/17/2020
all honesty im happy for you to go for any of them
i like the pastel or minimal styles myself if it helps though
Rian 08/17/2020
Yeah same I like pastel and minimal
Aren 08/17/2020
sweet!
Aren 08/21/2020
when are we calling?
Rian 08/21/2020
Tomorrow right?
Aren 08/21/2020
ye
what time?
Yong z 08/21/2020
2pm?
Aren 08/21/2020
alright
Rian 08/21/2020
Yeah
Aren Yesterday at 1:48 PM
ill be on the vc


Connor 08/24/2020
@Aren before the prac, does Yong and Kobe need tasks for this current sprint on Notion?
i know they're working on stuff but there's nothing on there for the current sprint
Yong z 08/24/2020
I will add my current tasks before lab
1
Connor 08/24/2020
Kobe's just added his too, sweet
Aren 08/24/2020
thanks guys!
did it update? i cant see any new ones for some reason
Connor 08/24/2020
yeh i see some new ones there
Aren 08/24/2020
yeah i got it now
should we join vc on discord before again
Connor 08/24/2020
yeh good idea
i wont be long



Aren 08/24/2020
i thought it was team 2
oh wait it mightve been 1
im so confused

Rian 08/24/2020
yeah it's 1

Yong z 08/24/2020
i should have typed sooner

Connor 08/24/2020
@Rian did you have an index.html file?

Rian 08/24/2020
yep

Kobe 08/24/2020
Cant seem to start the React app

Connor 08/24/2020
its the only thing its asking for and the file isnt there

Rian 08/24/2020
oh right i only pushed the src files
ill do it now
aight its in the loginpage branch

Connor 08/24/2020
thank you



Connor 08/31/2020
I've just pushed an update on bookingFunction. I've added a navbar at the top, it doesnt need to stay there but it helps jump between pages. the site can now push a booking to the database when you enter in the required details. It doesnt error check yet and i'll have to ask Homy how to fix it but at least it works. If anyone else needs code in order to create accounts, login etc from front to back end, the code i've got there should be easy enough to copy and get a similar result
You'll also need to install a few things if you havent, including redux, redux-thunk, axios,react-redux and tsutils

Aren 08/31/2020
yeah, sorry for me and rian not doing much we just submitted our algorithms assignment last night so we had been busy all week working on it 😩
what needs to be done though for the booking function?

Connor 08/31/2020
thats alright, it might be worth merging what i've done into your branches to get up to scratch on both ends
booking function will be fine, i'll take care of the rest of it, i'll add a delete booking function soon

September 2, 2020

Aren 09/02/2020
87% everyone!! good job guys
we're gonna have to make a develop branch 🤣

Rian 09/02/2020
Oh what
Where did you see that?

September 3, 2020

Aren 09/03/2020
have yall not been graded yet?? i might've been graded bc my last name is B but im not sure if thats how it works
i thought we'd get graded at the same time honestly
its on grades though or assignments u can check

Rian 09/03/2020
Nope not graded yet
But that's sick if we got 87%!
And is that after late penalty?

Connor 09/03/2020
@Aren were you the one that submitted it? sometimes they give it to the submitter first cause its easier

Team Meeting Minutes – Aug 17

Date: Monday August 17th
Location: Discord & MS
Time: 3:00pm – 4:30pm
Meeting Called By: Aren Balgos (s3728738) & Tutor
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)
- Yong Xing Zhang (s3604253)

Agenda

- Discuss the team role adjustments
- Discuss the tasks each team member is assigned to
- Change of scrum master
- Discussed the features likely to implement during current sprint
    - Customers able to access dashboard
    - Customer can only make booking when an available time slot has been chosen
    - Customer able to view history of bookings they made
    - Hopefully connecting backend and frontend

Other Notes

- Sprint 1 starting this today
- Milestone 1 submitted
- balsamiq mockups will be used during website designing phase
- Pastel and minimal styles of design will likely to be used for website
- Tutor suggest to complete relevant landing page, so they can be used as templates for other pages in future
- Every business owner is the admin for their company, so they won't be able to add businesses

Team Meeting Minutes – Aug 22

Date: Saturday August 22th
Location: Discord
Time: 2:00pm – 2:30pm
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)
- Yong Xing Zhang (s3604253)

Agenda

- Decide the type of business the website targets
- Have functional buttons on the webpages
- Discussed the ways appointments can be booked, at the moment having a pop-up calendar is mostly preferred
- Solving issues with team members who aren't able to login to SparkPlus

Other Notes

- Members working on the SparkPlus peer to peer evaluation
- In-middle of Sprint 1

Team Meeting Minutes – Aug 24

Date: Monday August 24th
Location: Discord & MS
Time: 3:30pm – 4:30pm
Meeting Called By: Tutor
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)
- Yong Xing Zhang (s3604253)

No	Issue	Discussion	Action
1	Notion wasn't up to date	Connor informed other members that their notion tasks are missing	Members had their notion tasks updated before the meeting
2	Website mockup	Tutor pointed out that the service and time should come up first before the date	Decided to adjust the website mockup to tutor preference
3	Index.html isn't accessible	Conor and Kobe points out they can't find the index.html Rian's been working on	Rian investigate the issue and pushes the file to the login branch

Other Notes

- There is one week to go before Sprint 1 ends
- Preferably to have another meeting with the tutor before starting a newsprint
- There is a choice to either finish the sprint by this week, or we can finish over the mid-semester break

Sprint #2 Planning

Group Name: 9.MON-1530-3
GitHub (Repository): link
Notion (Backlog): link

Date: Sep 7
Scrum Master:

- Yong Xing Zhang (s3604253)

Development Team:

- Aren Balgos (s3728738)
- Kobe Friswell (s3783258)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)

Sprint Goal & Sprint Duration

Sprint Duration: 2 weeks (September 7 - September 18)
Sprint Goal:
During this Sprint, our plan is to keep making refinements from the previous sprint as well as setting up the CI workflow with CircleCI and AWS deployment. We will be slowly catching up with the progression of the project as the work we have accomplished mismatches the tutor's expectations.

Team Member's task-list:

- **Aren Balgos (s3728738):**
  - Make the Login page more user friendly
  - Make the Home page more user friendly
  - Make Signup page more user friendly
- **Kobe Friswell (s3783258)**
  - Implement Signup function
  - Implement the Login function
- **Connor Hutchinson (s3544152)**
  - Finalize booking page and functionality
  - Create back-end services and employee samples
  - Add Continuous Integration using CircleCI Maven
  - Deploy application under AWS
- **Rian Lenjik (s3786798)**
  - Make booking pages more user friendly

- **Yong Xing Zhang (s3604253)**
    - Write sprint docs for the current sprint
    - Keep track of weekly scrum meetings
    - Document the communication log

Git Repository: Link
Notion: Link

Estimation in Story Points

- Make website pages more user friendly
    - 2
- Finalize booking page and functionality
    - 2
- AWS deployment
    - 2
- Setting up CI workflow
    - 2
- Signup function
    - 2
- Login function
    - 1
- Create dummy data
    - 1

Sprint #2 Retrospective

Group Name: 9.MON-1530-3
GitHub (Repository): link
Notion (Backlog): link
Date: Sep 18
Scrum Master: Yong Xing Zhang (s3604253)
Development Team:

- Aren Balgos (s3728738)
- Kobe Friswell (s3783258)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)

Things That Went Well

During the sprint, all team members worked together to slowly catch up to the Tutor's expectations. We managed to complete the fundamental parts of the website which includes signing up accounts, login, and booking appointments as well as the majority of the web design layout.

Things That Could Have Gone Better

Less work has been done from us by the first week as everyone's got assignments from other courses to finish, but we managed to catch up in the second week.

Things That Surprised Us

We didn't know that we can implement the admin function without having a completed login function in place, it turned out that we can just hard code the admin account first

Lessons Learned

We didn't manage to fully follow the Tutor's instructions from last week, as he wants us to get the admin feature completed first but instead we kinda shifted our priority to things like login function which slowed down the progression of the sprint

Final Thoughts

Overall we have made quite a lot of progression under the current sprint in terms of general features.


Aren 09/07/2020
meeting's coming uppp
also last minute change but i kinda think doing a pet grooming service would be more interesting to do than a hair salon. i think you could probably add more services that way but idk
not that it matters since my designs were kinda general but yeah
Rian 09/07/2020
lol yeah that does sound interesting
Aren 09/07/2020
everybody here?
Connor 09/07/2020
ready when you are
Kobe 09/07/2020
Yeah
Yong z 09/07/2020
yes
Connor 09/07/2020
we're 3 right?
Rian 09/07/2020
yeah
Connor 09/07/2020
put us on the list


Connor 09/07/2020
yep
September 8, 2020
Connor 09/08/2020
Did you guys get the email about the unit teatsm
Tests?*
Rian 09/08/2020
Just got it yeah
Aren 09/08/2020
those are due next week i think
we should be good though ^
September 13, 2020
Aren 09/13/2020
Rian 09/13/2020
what?
Aren 09/13/2020
i did not mean to send that
Rian 09/13/2020
Oh lol


Connor 09/13/2020
i just pushed some updates to the booking. now you have to go through and pick a service, before picking an employee (which automatically is listed from the service you picked), before being directed to the original booking page i had so it auto fills a hidden employee ID element to create the booking
so only bit left is to restructure the booking date and time slightly
September 14, 2020
Aren 09/14/2020
thanks connor 😭 ive been busy with sept all week but i think This week i can put a lot more time into sept since i dont have any assignments due for a while now
week 6 and 7 was hell for me
Rian 09/14/2020
you mean osp
Aren 09/14/2020
oh yeah
my brain is fried after doing that assignment honestly 😭
Rian 09/14/2020
I feel ya 🤣😭
Connor 09/14/2020
@Yong z im glad you got us in quick haha
Rian 09/14/2020
yeah nice lol
Yong z 09/14/2020
Haha already pre-typed in the chatbox before he started talking


Rian 09/14/2020
🤣👍
Aren 09/14/2020
thanks guys
what group is he up to?
Rian 09/14/2020
first
Aren 09/14/2020
what group is he up to now??
Rian 09/14/2020
group 5
Aren 09/14/2020
is there anything anyone needs to talk about ???
Connor 09/14/2020
Can anyone start off the unit tests?
I'll do my few on backend
Aren 09/14/2020
is unit testing individual marks or . group marks?
Connor 09/14/2020
Both isn't it
Like we're expected to have unit testing as part of a sprint as well as having done a minimum of a few each for this week

Aren 09/14/2020
oh true
i honestly dont really know how testing is done so id have to base my work off what someone else has done if thats fine (obviously id test different things though)

Rian 09/14/2020
so should me and aren do tests for frontend?
not too sure how testing is done either

Aren 09/14/2020
its due on sunday
or technically its due at 12:02am on monday but thats basically just sunday evening
individual unit tests are due on friday , and the team progress mark (sprint review) is due on friday too
there's a sprint review due on friday too for the group

Aren 09/14/2020
this is what it says under the group progress submission

Rian 09/14/2020
Due monday 12:02 PM dude

September 15, 2020

Aren 09/15/2020
yeah ikr

Rian 09/15/2020
No you said am 🤣

Aren 09/15/2020
OH
lunch time again 😭
i think we should submit on sunday since its probably better to do that

September 16, 2020

Rian 09/16/2020
@Connor did you make a .css for navbar and booking function?

Connor 09/16/2020
No, I just added the elements I needed to app.css

Rian 09/16/2020
is it fine if i mess around with it?

Connor 09/16/2020
Sure, CSS won't change anything backend to frontend wise
It's just the form that needs to stay functional

Rian 09/16/2020
yeah aight

Aren 09/16/2020
@Rian Omg i already did the nav bar today 😭
also do you guys have any hard coded in users??

Rian 09/16/2020
Lol all good was just messing around with stuff 🤣
What design did you follow?

Aren 09/16/2020
the dark one LOL
ill push what ive done to a branch. its not really done on my end but just pull from it anyway
i pushed on new-login branch

Rian 09/16/2020
Aight noice

September 17, 2020

Aren 09/17/2020
meeting tomorrow??
i feel like a bit got done this week that we should update each other on + the milestone due date is coming up too

Connor 09/17/2020
yep

Aren 09/17/2020
so i have the login/signup pages looking like this, should i change the nav bar to different links??





September 18, 2020

Aren 09/18/2020
uuh ok so i think were definitely going to need to call tomorrow- what time are people all free??

Connor 09/18/2020
I'm free anytime
Site looks good!


Aren 09/18/2020
we can call maybe around 2 or 3???
Rian 09/18/2020
2 is good
Connor 09/18/2020
yep
Aren 09/18/2020
onn
Aren 09/18/2020
@everyone also can you guys delete any dead branches that you're done with if you're not working on a branch anymore
September 20, 2020
Aren Today at 4:47 PM
do we have any data for employees or services rn??
its just empty :/
Connor Today at 4:51 PM
Yeah there is, are you running backend?
There should be 2 services load and each has 2 different employees on the 2nd drop down
Aren Today at 4:56 PM
ohh when i load up the front end there's just nothing under the services/employees bit
Connor Today at 4:57 PM
Yeah are you running the backend at the same time?


Aren Today at 4:57 PM
oh nope 🤣 ? what command would that be??
also can someone get circle CI and AWS set up if those havent been set up already ?? (if yall have time rn)
Connor Today at 4:59 PM
From running springboot on inteliJ?
Aren Today at 5:01 PM
im on vs code
Connor Today at 5:03 PM
I don't know how to run backend on vscode, I used vscode for frontend folder and inteliJ for backend like Homy has from the tutes
Aren Today at 5:04 PM
ooh alright
ill google it i guess
Connor Today at 5:04 PM
Do you not have inteliJ?
You can try opening a new terminal and running the application file in backend that's outside of the service, controller, model folders



Aren Yesterday at 8:21 PM
will you guys have time before the meeting tomorrow??

Connor Yesterday at 8:23 PM
Yeah

Aren Yesterday at 8:30 PM
what time will be good??
im thinking 2 since i just want to make sure

Connor Yesterday at 8:42 PM
Sure thing

September 21, 2020

Kobe Today at 1:26 PM
I wont be available around 2

Connor Today at 1:51 PM
how much work is ready to merge onto develop branch?
@Rian @Aren can we merge everything we have so far yet or are you guys still going

Rian Today at 1:53 PM
I'm just doing 1 more thing aren asked me to do

Aren Today at 1:55 PM
i think i can merge
im gonna hop on vc?



Connor Today at 2:01 PM
Sorry just be a sec

Connor Today at 3:52 PM
do we have this milestones docs shared with us?

Yong z Today at 3:53 PM
let me have a quick look on google driver

Connor Today at 3:54 PM
awesome, i can see they're on git but just somewhere easy to read them, thanks man

Yong z Today at 3:54 PM
ah, it currently just me and aren in this shared files, i will add u guys right now
sry about that

Connor Today at 3:55 PM
all good

Yong z Today at 3:57 PM
shared


Connor Today at 3:57 PM
looks awesome, thank you!
Aren Today at 3:58 PM
we're submitting tonight yeah?
Connor Today at 3:58 PM
yeh will do
Aren Today at 3:58 PM
who's going to submit this time?? do we need to do a contribution doc again
Yong z Today at 3:59 PM
i think we do, i just check the submission details
Aren Today at 4:00 PM
we can do it rn
Yong z Today at 4:00 PM
ye i will create the file under sprint 2 in google drive
Rian Today at 4:03 PM
:/
Yong z Today at 4:03 PM
i thought he was with group 1


Yong z Today at 4:06 PM
https://docs.google.com/document/d/19gyt3LNSCLFSo9iq4u2j1oKYegh5-28B-GgIDlHV_fI/edit?usp=sharing
Google Docs - create and edit documents online, for free.
Create a new document and edit with others at the same time - - from your computer, phone or tablet. Get stuff done with or without an internet connection. Use Docs to edit Word files. Free from Google.
Connor Today at 4:13 PM
anyone still in the normal meeting
just incase he makes an announcement this time instead of messaging
Kobe Today at 4:13 PM
Yeah I'm in it
Rian Today at 4:13 PM
same
Aren Today at 4:14 PM
joining in it now
nvm my internet is unstable
also who is submitting this milestone?
should i do it again or does someone else want to?


Connor Today at 4:15 PM
im happy to, i can retest anything after all the merges
Aren Today at 4:15 PM
thanks connor
Connor Today at 4:15 PM
all good
Aren Today at 4:15 PM
i think we're meant to push to master soon too but we can probably wait until after we talk to homy
Connor Today at 4:15 PM
we'll try get all changes in by like 7pm tonight?
Aren Today at 4:16 PM
sounds good
Connor Today at 4:16 PM
yeah i think wait till the submit but we'll see what he says

Team Meeting Minutes – Sep 7

Date: Monday, Sep 7th
Location: Discord & MS
Time: 3:300pm – 6:00pm
Meeting Called By:) Homy (Tutor)
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)
- Yong Xing Zhang (s3604253)

Agenda

- Discuss tasks allocation for sprint 2
- Discuss the problems we had in the previous sprint and possible fixes
- Discussed the features likely to implement during the current sprint
    - Make the site more user friendly
    - Implement sign up function
    - Implement the Login function
    - Create some dummy data for services and employees

Other Notes

- Sprint 2 starting this today
- Decide to create a drop-down list of different type of account for testing purpose, will change back when the website is functioning properly
- Some sample users and services should be hardcoded so there is something to select
- People are having quite of assignments to be due by this week, which could affect the progression of the current sprint

Team Meeting Minutes – Sep 14

Date: Monday, Sep 14th
Location: Discord & MS
Time: 3:300pm – 4:50pm
Meeting Called By:) Homy (Tutor)
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)
- Yong Xing Zhang (s3604253)

Agenda

- Discuss about the progression of the sprint with the Tutor
- Discuss the unit tests that are due in current Friday
- Talk about the implementation of the admin function like employees management
- Discuss the viable ways to set up the appointment booking feature

Other Notes

- The Notion should always be updated based on works that have been done
- Admin functions should be the top priority in this sprint instead of the login feature
- Hard coding the admin feature is preferred by the tutor as some of us thought it's impossible to implement the admin feature without having login function in place
- The team is a bit behind schedule

Team Meeting Minutes – Sept 18

Date: Friday Sept 18
Location: Discord & MS
Time: 2pm - 2:30pm
Meeting Called By: Aren Balgos
Participants:

- Aren Balgos (s3728738)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Kobe Friswell (s3783258)

Meeting Notes

- Several days until Sprint 2 ends
- Logging in an account and Signing up an account are fully completed
- Booking an appointment is complete
- Major web design overhaul was made
- CircleCI needs to be completed (**may be pushed to sprint 3 alongside AWS**)
- Merging in progress to be completed by Sunday
- Next meeting is called on Sunday

Group Contribution M2

Group Name: 9.MON-1530-3
GitHub (Repository): link
Notion (Backlog): link
Discord (Communication): link
Scrum Master: Aren Balgos (s3728378)
Development Team:

- Aren Balgos (s3728738)
- Kobe Friswell (s3783258)
- Connor Hutchinson (s3544152)
- Rian Lenjik (s3786798)
- Yong Xing Zhang (s3604253)

Peer Assessment

Contribution

Name + List of contributed items	Contribution %
Aren Balgos - Edited login page to be more user friendly - Edited signup page to be more user friendly - Edited home page to be more user friendly - Edited navbar to be more user friendly - Created pop up menu located on the left of the nav bar	%20
Kobe Friswell - created user/employee backend data - created user/employee controllers, services and repository - created signup /login pages - implemented backend and frontend to add new users to database - hard coded prototype options for admin (and other types) creation - basic login functionality in session storage - User and employee example data in .sql file	%20

Connor Hutchinson - Created booking pages - Created Navbar - Created booking/employee(service/roster) backend data - Created booking/employee(service/roster) controllers, services and repository - Used the above creations to link front and back end to create, delete bookings and display a list of employees and their services - Edited and extended example employee data to prototype booking functionality - Dockerised app	%20
Rian Lenjik - Edited booking page to be more user friendly - Edited pop up menu located at the top left of the navbar	%20
Yong Xing Zhang - Completed sprint planning - Completed sprint retro - Documented all scrum meeting minutes - Organise notion (Fill each tasks with corresponding user stories)	%20
Total	%100